DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

DRAFT

Minutes of September 8, 2005 Meeting

Peter Maglathlin, chairman, convened the meeting of the High School Building
Committee at 8:00p.m. in Room 206 of the Town Hall.

Members present:

Dave Campbell Peter Maglathlin

Jim Plutte Jenny Streeter

John Bowes Jerry Nielsen
Guest List:

Paul Engemann Don Fiftal

Adele Conniff Paul Engemann

The meeting’s agenda was adopted unanimously.
The minutes of the August 25, 2005 meeting were adopted unanimously.

Construction Committee Report

Peter Maglathlin said that the auditorium would not be completed in time for the Open
House on September 29 because the efforts needed to be focused on the cabinetry in the
classrooms in Building F. Don Fiftal said that he would confer with Jerry Auclair
regarding which should receive primary attention. This is because of a major event
scheduled for the high school on October 3. It would be desirable to use the auditorium,
although the gym could be used if the auditorium were still unavailable.

The skywalk needs to be completed within the next two weeks in order to effect complete
internal pedestrian circulation within the entire complex. One of the glass windows
arrived broken and will have to be replaced.

Touch-up painting is ongoing, and will continue for some time to come.

Jenny Streeter reported on a walk-around with Bill Stapleton of the Department of Public
Health. The results were generally positive. Mr. Stapleton said that our contractor may
not remove any material that might have asbestos in it until receiving written permission
from the state. We hope to receive such permission by the end of next week. In the
meantime, the contractor may remove those debris piles that do not contain asbestos
material.

Finance Committee

John Bowes said that we are current on all payments except for those being held back
from the architects. Peter Maglathlin said that he and Richard Munday are attempting to
set up a meeting to discuss that situation.



Chairman’s Report — None.

Jenny Streeter thanked Paul Engemann and his staff for doing such a great job getting the
school ready for opening on September 6. The committee enthusiastically endorsed her
comments.

Paul Engemann said that planning continues for the installation of the synthetic turf field
in the oval. There is a new plan that will enable the field to be 71 yards wide without
needing to install a retaining wall. The adjacent practice field to the east of the turf field

will be slightly smaller, but will retain its utility as practice field.

The next regular meeting is scheduled for September 22, 2005, at 8:00p.m. in Room 206
of the Town Hall.

The meeting was adjourned at 8:29p.m.

Respectfully submitted,

James Plutte
Secretary

Approved:



